COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/28/2004

ESTIMATE SUMMARY 14:20:04
CONTID: C12606 ESTIMATE NO: 0012 PROG SPEC YR:2002
PCN: 12606-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 188.5 DAYS TIME ALLOW: 189 WORK DAYS
R.R. Overpass E/O Kremmling PERCENT TIME: 99.74 ORIG TIME ALLOW: 180 WORK DAYS
PROJECT NO: BR 0402-056
R.R. Overpass E/O Kremmling
NAME OF ROAD: 040A
PROJECT COUNTIES: GRAND
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 11/28/2004 DATE TIME STARTED 09/24/2003
5670 FRANKLIN STREET DATE LET 08/07/2003 DATE WORK BEGAN 09/24/2003
DATE AWARDED 08/13/2003 DATE TIME STOPPED 10/27/2004
DATE CONTRACT EXECUTED 08/22/2003 DATE ACCEPTED 10/27/2004
DENVER CO 80216 303-297-0340 DATE NOTICE TO PROCEED 09/24/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,771,282.69 PARTICIPATING $ 2,761,917.04 S 284,270.78
AWARD PROJECT AMT: $  2,590,348.59 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.66% TOTAL EARNINGS 2,761,917.04 284,270.78
FUNDS AVAILABLE: $ 9,365.65 STOCKPILED MATERIALS 134.50 ~6,531.08
GROSS EARNINGS 2,762,051.54 277,739.70
TOTAL CLAIMS: $ 0.00 RETATNAGE -19,059.16 -1,151.70
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,742,992.38 276,588.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,742,992.38 276,588.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 276,588.00
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CONTID: C12606 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 12606-BID ESTIMATE RUN 11/28/2004
PROJECT: BR 0402-056 ESTIMATE NO: 0012 14:20:04

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01550 DOZING 11.000 0.000
HOUR 11.000 1,320.00
120.00000 11.000 1,320.00
0065 203-01582 TRUCK (DUMP) 2.000 0.000
HOUR 2.000 140.00
70.00000 2.000 140.00
0070 203-02330 LABORER 34.000 34.000
HOUR 0.000 0.00
26.00000 34.000 884.00
0075 207-00305 WETLAND TOPSOIL 453.000 453.000
cYy 0.000 0.00
6.00000 453.000 2,718.00
0080 207-00310 STOCKPILE WETLAND TOPSOIL 180.000 180.000
cy 0.000 0.00
9.00000 180.000 1,620.00
0085 208-00006 *EROSION LOG (SPECIAL) 100.000 0.000
LF 100.000 350.00
3.50000 100.000 350.00
0090 212-00006 *SEEDING (NATIVE) 9.590 0.000
ACRE 9.590 2,474.22
258.00000 9.590 2,474.22
0095 212-00028  *SEEDING (WETLANDS) 2.020 0.000
ACRE 2.020 1,733.16
858.00000 2.020 1,733.16
0100 213-00003 *MULCHING (WEED FREE) 9.590 0.000
ACRE 9.590 3,193.47
333.00000 9.590 3,193.47
0105 213-00061 *MULCH TACKIFIER 1,500.000 0.000
LB 1,500.000 2,355.00
1.57000 1,500.000 2,355.00
0110 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,337.500 0.000
sy 1,337.500 1,538.13
1.15000 1,337.500 1,538.13



CONTID: C12606 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 12606-BID ESTIMATE RUN 11/28/2004
PROJECT: BR 0402-056 ESTIMATE NO: 0012 14:20:04

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 304-06000 AGGREGATE BASE COURSE (CLASS 6) 3,598.000 3,507.780
TON 90.220 1,443.52
16.00000 3,598.000 57,568.00
0115 MATERIAL ALLOWANCE -0.002
TON 0.000 0.00
4.50000 -0.002 -0.01
0120 304-07009 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 568.180 0.000
TON 568.180 17,045.40
30.00000 568.180 17,045.40
0125 403-36400 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 4,144.870 2,710.870
TON 1,434.000 57,331.32
39.98000 4,144.870 165,711.90
0130 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 227.970 0.000
TON 227.970 61,732.00
270.79000 227.970 61,732.00
0135 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 325.000 100.000
GAL 225.000 562.50
2.50000 325.000 812.50
0140 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000
GAL 0.000 0.00
2.50000 0.000 0.00
0145 603-01360 36 INCH REINFORCED CONCRETE PIPE 48.000 48.000
LF 0.000 0.00
85.00000 48.000 4,080.00
0150 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 475.000 475.000
LF 0.000 0.00
12.00000 475.000 5,700.00
0150 MATERIAL ALLOWANCE GDRAIL TY 3 (6-3) 0.000
LF 0.000 0.00
4.64000 0.000 0.00
0155 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
780.00000 4.000 3,120.00



CONTID: C12606 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 12606-BID ESTIMATE RUN
PROJECT: BR 0402-056 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0155 MATERIAL ALLOWANCE TRANSITION TY 3G 0.000
EACH 0.000 0.00
378.65000 0.000 0.00
0160 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000 4.000
EACH 0.000 0.00
1,350.00000 4.000 5,400.00
0160 MATERIAL ALLOWANCE END ANCHOR (SRT) 0.000
EACH 0.000 0.00
983.11000 0.000 0.00
0165 607-00005 *END POST 7.000 0.000
EACH 7.000 630.00
90.00000 7.000 630.00
0170 607-00010 *CORNER AND LINE BRACE POST 6.000 0.000
EACH 6.000 840.00
140.00000 6.000 840.00
0175 607-01100 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 2,193.000 0.000
LF 2,193.000 6,250.05
2.85000 2,193.000 6,250.05
0180 611-00028 *28 FOOT CATTLE GUARD 1.000 1.000
EACH 0.000 0.00
10,200.00000 1.000 10,200.00
0185 612-00001 *DELINEATOR (TYPE I) 36.000 0.000
EACH 36.000 720.00
20.00000 36.000 720.00
0190 614-00011 *SIGN PANEL (CLASS I) 46.000 0.000
SF 46.000 966.00
21.00000 46.000 966.00
0195 614-01502 *STEEL SIGN POST (2 INCH ROUND) 94.000 0.000
LF 94.000 658.00
7.00000 94.000 658.00
0200 617-00024 24 INCH CULVERT PIPE 104.000 80.000
LF 24.000 1,080.00

45.00000 104.000 4,680.00



CONTID: C12606 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 12606-BID ESTIMATE RUN 11/28/2004
PROJECT: BR 0402-056 ESTIMATE NO: 0012 14:20:04

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0205 617-00030 30 INCH CULVERT PIPE 106.000 106.000
LF 0.000 0.00
70.00000 106.000 7,420.00
0210 625-00000 CONSTRUCTION SURVEYING 1.000 0.649
L S 0.351 10,530.00
30,000.00000 1.000 30,000.00
0215 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
170,900.00000 1.000 170,900.00
0220 627-00005 *EPOXY PAVEMENT MARKING 48.000 0.000
GAL 48.000 4,704.00
98.00000 48.000 4,704.00
0225 629-01001 SURVEY MONUMENT (TYPE 1) 15.000 0.000
EACH 15.000 1,125.00
75.00000 15.000 1,125.00
0230 630-00000 *FLAGGING 3,147.300 2,642.300
HOUR 505.000 9,595.00
19.00000 3,147.300 59,798.70
0235 630-00007 *TRAFFIC CONTROL INSPECTION 85.000 78.000
DAY 7.000 700.00
100.00000 85.000 8,500.00
0240 630-00012 *TRAFFIC CONTROL MANAGEMENT 188.000 170.000
DAY 18.000 5,094.00
283.00000 188.000 53,204.00
0245 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 3.600
EACH 0.400 20.00
50.00000 4.000 200.00
0250 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 1.800
EACH 0.200 8.00
40.00000 2.000 80.00
0255 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 23.400
EACH 2.600 117.00
45.00000 26.000 1,170.00



CONTID: C1l2606 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 12606-BID ESTIMATE RUN 11/28/2004
PROJECT : BR 0402-056 ESTIMATE NO: 0012 14:20:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0260 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 10.800
EACH 1.200 60.00
50.00000 12.000 600.00
0265 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 1,500.00
7,500.00000 2.000 15,000.00
0270 630-80360 *DRUM CHANNELIZING DEVICE 111.000 99.900
EACH 11.100 444,00
40.00000 111.000 4,440.00
0275 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 3.600
EACH 0.400 18.00
45.00000 4.000 180.00
0280 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 6.000 5.400
EACH 0.600 30.00
50.00000 6.000 300.00
0285 630-80380 *TRAFFIC CONE 90.000 81.000
EACH 9.000 135.00
15.00000 90.000 1,350.00
0290 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0295 700-70021 F/A ON-THE-JOB TRAINEE 1,211.200 849.600
HOUR 361.600 361.60
1.00000 1,211.200 1,211.20
0300 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0305 700-70025 F/A QUALITY INCENTIVE PAYMENT -3,686.220 0.000
F A -3,686.220 -3,686.22
1.00000 -3,686.220 -3,686.22
0310 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00



CONTID: C12606 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 12606-BID ESTIMATE RUN 11/28/2004
PROJECT: BR 0402-056 ESTIMATE NO: 0012 14:20:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0625 700-70042 F/A RR FLAGGING CMO # 2 86,000.000 67,333.770
FA 12,234.300 12,234.30
1.00000 79,568.070 79,568.07
0650 619-50960 12 IN PLASTIC PIPE MCR LINE # 5 236.000 236.000
LF 0.000 0.00
30.00000 236.000 7,080.00
CAT 0200 CURRENT AMT $ 1,332,812.51 $ 225,016.455S 1,326,380.57
CAT NOO0300 STRUCTURE D-11-J
0315 202-00401 REMOVAL OF BRIDGE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
65,000.00000 1.000 65,000.00
0320 206-00000 STRUCTURE EXCAVATION 102.000 90.000
cy 12.000 102.00
8.50000 102.000 867.00
0325 206-00100 *STRUCTURE BACKFILL (CLASS 1) 778.000 733.000
cY 45.000 1,035.00
23.00000 778.000 17,894.00
0325 MATERIAL ALLOWANCE 0.000
cy 0.000 0.00
7.93570 0.000 0.00
0330 206-00200 STRUCTURE BACKFILL (CLASS 2) 399.000 104.000
cY 295.000 4,130.00
14.00000 399.000 5,586.00
0335 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 773.000 733.000
cy 0.000 0.00
17.10000 733.000 12,534.30
0340 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
3,750.00000 1.000 3,750.00
0345 206-01782 SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
3,750.00000 1.000 3,750.00




CONTID: C12606 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 12606-BID ESTIMATE RUN 11/28/2004
PROJECT: BR 0402-056 ESTIMATE NO: 0012 14:20:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE D-11-J

0350 403-36400 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 246.000 201.860
TON 0.000 0.00
39.98000 201.860 8,070.36
0355 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 11.100 0.000
TON 11.100 3,005.77
270.79000 11.100 3,005.77
0360 502-00460 *PILE TIP 16.000 16.000
EACH 0.000 0.00
70.00000 16.000 1,120.00
0360 MATERIAL ALLOWANCE PILE TIPE 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0365 502-11274 *STEEL PILING (HP 12X74) 1,116.500 1,116.500
LF 0.000 0.00
24.00000 1,116.500 26,796.00
0365 MATERIAL ALLOWANCE H PILE (12X74) 0.000
LF 0.000 0.00
12.09000 0.000 0.00
0370 503-00048 *DRILLED CAISSON (48 INCH) 217.780 217.780
LF 0.000 0.00
175.00000 217.780 38,111.50
0375 506-00212 RIPRAP (12 INCH) 0.000 0.000
cY 0.000 0.00
190.00000 0.000 0.00
0380 507-00000 CONCRETE SLOPE AND DITCH PAVING 117.500 88.000
cYy 29.500 10,325.00
350.00000 117.500 41,125.00
0385 513-00690 BRIDGE DRAIN (SPECIAL) 2.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
0385 MATERIAL ALLOWANCE BRIDGE DRAIN (SPECIAL) 0.000
EACH 0.000 0.00

628.00000 0.000 0.00



CONTID: C12606 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 12606-BID ESTIMATE RUN 11/28/2004
PROJECT: BR 0402-056 ESTIMATE NO: 0012 14:20:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE D-11-J

0390 515-00120 *WATERPROOFING (MEMBRANE) 1,488.000 1,488.000
sy 0.000 0.00
8.01000 1,488.000 11,918.88
0395 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 80.000 80.000
LF 0.000 0.00
125.00000 80.000 10,000.00
0395 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000
LF 0.000 0.00
74.00000 0.000 0.00
0400 601-03040 CONCRETE CLASS D (BRIDGE) 769.300 769.300
cY 0.000 0.00
325.00000 769.300 250,022.50
0405 601-40300 *STRUCTURAL CONCRETE COATING 188.000 188.000
sy 0.000 0.00
7.20000 188.000 1,353.60
0410 602-00000 *REINFORCING STEEL 85,482.000 85,482.000
1B 0.000 0.00
0.45000 85,482.000 38,466.90
0415 602-00020 *REINFORCING STEEL (EPOXY COATED) 90,558.000 90,558.000
1B 0.000 0.00
0.55000 90,558.000 49,806.90
0420 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 725.000 725.000
LF 0.000 0.00
85.00000 725.000 61,625.00
0425 607-53178 *FENCE CHAIN LINK (SPEC) (78 IN) 320.000 192.000
LF 128.000 3,776.00
29.50000 320.000 9,440.00
0430 613-00200 2 INCH ELECTRICAL CONDUIT 1,347.000 1,347.000
LF 0.000 0.00
5.50000 1,347.000 7,408.50
0435 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 9,406.000 9,406.000
SF 0.000 0.00

40.00000 9,406.000 376,240.00
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PCN: 12606-BID ESTIMATE RUN
PROJECT: BR 0402-056 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE D-11-J

0435 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00
31.77000 0.000 0.00
0435 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00
31.77000 0.000 0.00
0620 900-00006  ADDED ITEM (DOLLAR)/ PILE CUT OFF 932.800 932.800
DOL 0.000 0.00
1.00000 932.800 932.80
0655 900-00006 ADDED ITEM (DOLLAR)/ MCR LINE # 7 LABORATORY COST 211.200 129.800
DOL 81.400 81.40
1.00000 211.200 211.20
0660 900-00006  ADDED ITEM (DOLLAR)/ PIER # 3 CONCRETE PRICE RED. -832.810 -832.810
DOL 0.000 0.00
1.00000 -832.810 -832.81

CAT 0300 CURRENT AMT § 1,053,652.12 $ 22,455.17 $ 1,051,203.40
CAT NO0301 MINOR STRUCTURE - CATTLE PASS

0440 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0445 202-01000 *REMOVAL OF FENCE 110.000 110.000
LF 0.000 0.00
0.50000 110.000 55.00
0450 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 700.000 700.000
cy 0.000 0.00
4.00000 700.000 2,800.00
0455 206-00000 STRUCTURE EXCAVATION 498.000 498.000
cy 0.000 0.00
8.50000 498.000 4,233.00
0460 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 153.000 153.000
cy 0.000 0.00

80.00000 153.000 12,240.00
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PCN: 12606-BID ESTIMATE RUN 11/28/2004
PROJECT: BR 0402-056 ESTIMATE NO: 0012 14:20:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 MINOR STRUCTURE - CATTLE PASS

0465 206-00100 *STRUCTURE BACKFILL (CLASS 1) 570.000 570.000
cy 0.000 0.00
23.00000 570.000 13,110.00
0465 MATERIAL ALLOWANCE 0.000
cY 0.000 0.00
7.93570 0.000 0.00
0470 208-00020 *SILT FENCE 700.000 700.000
LF 0.000 0.00
1.25000 700.000 875.00
0475 210-01000 *RESET FENCE 0.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0480 210-01011 *RESET GATE 0.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0485 304-06000 AGGREGATE BASE COURSE (CLASS 6) 133.110 133.110
TON 0.000 0.00
16.00000 133.110 2,129.76
0485 MATERIAL ALLOWANCE 29.891
TON 0.000 0.00
4.50000 29.891 134.51
0490 304-07000 AGGREGATE BASE COURSE (CLASS 7) 0.000 0.000
TON 0.000 0.00
50.00000 0.000 0.00
0495 403-36400 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 89.710 89.710
TON 0.000 0.00
39.98000 89.710 3,586.61
0500 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 4.930 0.000
TON 4.930 1,334.99
270.79000 4.930 1,334.99
0505 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 8.000 0.000
GAL 0.000 0.00

2.50000 0.000 0.00
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PCN: 12606-BID ESTIMATE RUN 11/28/2004
PROJECT : BR 0402-056 ESTIMATE NO: 0012 14:20:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 MINOR STRUCTURE - CATTLE PASS
0510 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000
GAL 0.000 0.00
2.50000 0.000 0.00
0515 510-20025 STRUCTURAL PLATE ARCH PIPE (13 FOOT 6 INCH X 9 FOOT 6 94.000 94.000
INCH)
LF 0.000 0.00
500.00000 94.000 47,000.00
0520 601-01050 *CONCRETE CLASS B (WALL) 35.300 35.300
cYy 0.000 0.00
550.00000 35.300 19,415.00
0525 602-00000 *REINFORCING STEEL 6,411.000 6,411.000
LB 0.000 0.00
0.45000 6,411.000 2,884.95
0530 607-00005 *END POST 2.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0535 607-01100 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 100.000 0.000
LF 0.000 0.00
2.85000 0.000 0.00
0540 630-80370 CONCRETE BARRIER (TEMPORARY) 170.000 153.000
LF 17.000 595.00
35.00000 170.000 5,950.00
0630 250-00050 *MONITORING TECHNICIAN MCR LINE # 1 0.000 0.000
HOUR 0.000 0.00
50.60000 0.000 0.00
0635 250-00100 *ENVIRONMENTAL HEALTH AND SAFETY MCR LINE # 2 1.000 0.400
L S 0.600 2,229.00
3,715.00000 1.000 3,715.00
0640 250-00110 *HEALTH AND SAFETY OFFICER MCR LINE # 3 12.500 8.500
HOUR 4.000 316.80

79.20000 12.500 990.00



CONTID: C12606 COLORADO DEPARTMENT OF TRANSPORTATION Page 14
PCN: 12606-BID ESTIMATE RUN 11/28/2004
PROJECT: BR 0402-056 ESTIMATE NO: 0012 14:20:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 MINOR STRUCTURE - CATTLE PASS
0645 250-00120 *MATERIAL SAMPLING AND DELIVERY MCR LINE # 4 4.000 4.000
EACH 0.000 0.00
181.50000 4.000 726.00
CAT 0301 CURRENT AMT 125,530.31 $ 4,475.79 % 125,179.82
CAT NO0302 WALL D-11-B
0545 206-00000 STRUCTURE EXCAVATION 309.000 309.000
cy 0.000 0.00
8.50000 309.000 2,626.50
0550 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,292.000 2,292.000
cY 0.000 0.00
23.00000 2,292.000 52,716.00
0550 MATERIAL ALLOWANCE 0.000
cy 0.000 0.00
7.93570 0.000 0.00
0555 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 754.000 754.000
cY 0.000 0.00
17.10000 754.000 12,893.40
0560 504-04410 *BLOCK FACING 2,186.000 2,186.000
SF 0.000 0.00
10.82000 2,186.000 23,652.52
0565 601-01050 *CONCRETE CLASS B (WALL) 10.400 10.400
cY 0.000 0.00
550.00000 10.400 5,720.00
0570 602-00000 *REINFORCING STEEL 537.000 537.000
1B 0.000 0.00
0.45000 537.000 241.65
CAT 0302 CURRENT AMT 97,850.07 $ 0.00$ 97,850.07
CAT NO0303 WALL D-11-C
0575 206-00000 STRUCTURE EXCAVATION 140.000 94.000
cy 46.000 391.00
8.50000 140.000 1,190.00
0580 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,494.000 1,671.000
cY 823.000 18,929.00
23.00000 2,494.000 57,362.00




CONTID: C12606 COLORADO DEPARTMENT OF TRANSPORTATION Page 15
PCN: 12606-BID ESTIMATE RUN
PROJECT: BR 0402-056 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 WALL D-11-C
0580 MATERIAL ALLOWANCE 823.000
cy -823.000 -6,531.08
7.93570 0.000 0.00
0585 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 728.000 488.000
cYy 240.000 4,104.00
17.10000 728.000 12,448.80
0590 504-04410 *BLOCK FACING 2,079.000 1,393.000
SF 686.000 7,422.52
10.82000 2,079.000 22,494.78
0595 601-01050 *CONCRETE CLASS B (WALL) 6.940 4.380
cYy 2.560 1,408.00
550.00000 6.940 3,817.00
0600 602-00000 *REINFORCING STEEL 278.000 125.000
1B 153.000 68.85
0.45000 278.000 125.10
CAT 0303 CURRENT AMT $ 97,437.68 $ 25,792.29s 97,437.68
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0605 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
0610 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
22,000.00000 1.000 22,000.00
0615 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 64,000.00 $ 0.00s 64,000.00
PROJECT TOTAL CURRENT AMT $ 2,771,282.69 $ 277,739.70 % 2,762,051.54




